










		Target		Actual	
Holdings worked on		-		<b>36 nos.</b>	
Riverbank fencing creating riparian buffer strips between farmed land and river corridor		20,800 metres		<b>21,890 metres</b>	
Tree planting sites and number of trees to stabilise bank sides		10 sites	1,680 trees	<b>13 sites</b>	<b>1,765 trees</b>
Other bank stabilisation including planting live willow		6 sites		<b>8 sites</b>	
Invasive non-native plant control – Himalayan balsam, Japanese knotweed and New Zealand pigmy weed		81 days		<b>86 days</b>	
Also installed 9 cattle drinking bays and 29 water troughs, and created 12 cattle crossing points					
Volunteer involvement		19 tasks	228 days	<b>62 tasks</b>	<b>389 days</b>
Durham research work (studentships)		2		<b>2</b>	
Salmon in classroom (schools)		3		<b>3</b>	